ROYAL BOROUGH OF KINGSTON UPON THAMES

HIGHWAYS AND TRANSPORTATION

SERVICE STANDARDS

HIGHWAY PAVEMENT CONDITION ASSESSMENT (UKpms)

	Ref
	Task Description
	Target

	1 
	Specify and tender for surveys
	Nov

	2 
	Commissioning the UKpms surveys
	January

	3 
	Update/correct Road Network
	February

	4 
	Complete condition surveys
	July

	5 
	Processing UKpms survey data
	August

	6 
	Production of Assessment Lists from the processed data
	Sept.

	7 
	Scheme Assessments and estimates by Maintenance Team
	Mid Dec

	8 
	Produce Highway Planned Maintenance reports for Neighbourhood Committees
	January

	9 
	Setting up scheme coding and budget monitoring
	March

	10 
	Production of BVPI’s for carriageways and footways
	March

	11 
	Produce principle road Assessment List
	February

	12 
	Principle road Scheme Assessments and estimates by Maintenance Team
	May

	13 
	Produce scheme lists, etc for BSP bid
	June

	14 
	Produce budget monitoring report
	1/month
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