

## SURBITON NEIGHBOURHOOD HIGHWAY PLANNED MAINTENANCE PROGRAMME –2007/08

### Carriageway programme to be confirmed

Location	C'way Works	F'way Works	Lighting Works	Prog Date	Status of Works
Balaclava Road – various locations Brighton Road to Borough boundary		√		17 <sup>th</sup> Sept to 12 <sup>th</sup> Oct 07	
Maple Road – from No. 2 to No. 42 Villiers Avenue – Lamberts Road to Lingfield Avenue (both sides)		√		8 <sup>th</sup> Oct to 2 <sup>nd</sup> Nov 07	
Villiers Avenue – from Lamberts Road to Lingfield Avenue (both sides)		√			Completed
Berrylands Road – Ewell Road to King Charles Road (both sides)		√			Completed
St. James Road – from roundabout to Maple Road (both sides)		√			Completed
Cranes Park – Villiers Avenue to Beaufort Road (odd side)		√			Completed
Grand Avenue – F'way Elgar Avenue to Elmbridge Avenue (Odd side), C'way Elgar Avenue to Norton Avenue	√	√		F'way 15 <sup>th</sup> Oct to 30 <sup>th</sup> Nov 07	
Victoria Road	√				
Warren Drive South – Knollmead to Barnsbury Lane	√				
Pine Walk	√				
Raeburn Avenue Elgar Avenue to Alexandra Drive			√		Completed
Barnsbury Lane			√		Completed
Brighton Road – Maple Road to Portsmouth Road			√		Completed
Portsmouth Road			√		Completed